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2013: 1 EPC completed

Cumulative energy savings increased only $451K 

EPC's Completed Cumulative Annual Savings (Millions)
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Outstanding Energy Performance Contracts: Non-Education
Agency No. of Buildings Status Expected 

Completion Date

Port 

Administration

50 buildings including 

World Trade Center

Contract modification going to BPW to 

complete project 

4/30/2013

SHA- I 72 buildings (including 

shops/garages/salt 

domes, rest areas, etc) 

,8604 sign lights

Facilities and Sign lights- Under 

construction

10/21/14

SHA- II Traffic signals at 2160 

intersection

Traffic signal not approved by SHA

Motor Vehicle 

Administration

Phase I, 35% Submittal Review , Phase 

I Proposal Due 01/15/2014

DHMH Holly 

Center

Phase I , 35% Submittal Review, Phase 

I Proposal Due 02/25/2014

Department of 

Juvenile 

Services

Pre- Phase I  Audit  Evaluation

Springfield 

Hospital

Pre- Phase I  Audit  Evaluation

Thomas B. 

Finan Center

Pre- Phase I Proposal Due 02/05/2014
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Small Business Reserve Program Criteria
To take advantage of the program, a business must meet the following criteria:

Is independently owned and operated;

Is NOT a broker;

Is NOT a subsidiary of another business;

Is NOT dominant in its field of operation; AND

The wholesale operations of the business did not employ more than 50 persons,

The retail operations of the business did not employ more than 25 persons,

The manufacturing operations of the business did not employ more than 100 persons,

The service operations of the business did not employ more than 100 persons,

The construction operations of the business did not employ more than 50 persons,

The architectural and engineering services of the business did not employ more than 100 persons, OR

The gross sales of the wholesale operations of the business did not exceed an average of $4,000,000 in its 

more recently completed 3 fiscal years*;

The gross sales of the retail operations of the business did not exceed an average of $3,000,000 in its most 

recently completed 3 fiscal years*;

The gross sales of the manufacturing operations of the business did not exceed an average of $2,000,000 in

its most recently completed 3 fiscal years*;

The gross sales of the service operations of the business did not exceed an average of $10,000,000 in its more 

recently completed 3 fiscal years*;

The gross sales of the construction operations of the business did not exceed an average of $7,000,000 in its 

most recently completed 3 fiscal years*.

The gross sales of the architectural and engineering services of the business did not exceed an average of

$4,500,000 in its most recently completed 3 fiscal years*.
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2001 Water Conservation Executive Order

 State facility water conservation will be phased-in, beginning with a usage reduction goal of 7% by 

2003; 8% by 2005; 9% by 2007 and achieving 10% by 2010.

 All State-owned and leased facilities will submit to a water use audit, including an inventory of all 

water fixtures and other water devices. Follow up water audits will be required every year and flow 

meters will be used to determine compliance with water use goals.

 Each State agency will also be required to submit water conservation plans to the Maryland 

Department of the Environment (MDE) by October 1, 2001. The plans must include the purchase of 

water-efficient plumbing fixtures and appliances when new or replacement products are needed; the 

timely detection and repair of leaks in plumbing; and installation of efficient landscape design and 

irrigation techniques.
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Sample Construction Procurement Timeline: 

Roof Replacement at Hagerstown Correctional Complex

Date Action Item Min. Time Required

7/22/13 Project Posted on eMM COMAR: Min. 21 advertising days 

8/05/13 Pre-bid Conference

8/9/13 Addendum 1 issued

8/14/13 Addendum 2 issued

8/21/13 eMM Bid Opening Evaluation: Avg. 5 days

8/22/13 SDAT Tax Verification

9/3/13 Additional Information Requested from 

Bidder

9/6/13 MBE Submitted for Approval Avg. 10 days for review and response

9/26/13 PO Recommendation to Award Sent to PM

11/6/13 BPW Date All contracts must be submitted 30 days 

in advance to be considered for the BPW.

11/14/13 Contract Signed
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Architecture/Engineering Sample Procurement Timeline

No. of Days Action 
1 Notice posted at EMaryland Marketplace and Daily Record

15 Letter of interest due- list closed

20 Site visit

34 Team data due

35-39 Qualification Committee meeting

36-38 Qualification Committee’s report ranking the firms sent to Secretary for review

43 Ranking of all firms prepared

44-66 GPSSB (General Professional Services Selection Board)- Acknowledges Letter of 

Certification, establishes ranking of firms, and authorizes beginning of negotiations

51-73 Pre-proposal Meeting

65-87 Price proposal due

88-89 Price proposal evaluation

88-89 Preliminary negotiation meeting

119 Final negotiation meeting

120 Final price proposal due

125-142 GPSSB Meeting- Receive Negotiation Report for recommendation to BPW

155-172 BPW Meeting- Act on GPSSC recommendation 
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1,108 Overtime Hours in Facility Ops & Maintenance in 2 Weeks

Up 81% since Early December; Equivalent to 138.5 FTE Days
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